Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: September 9 — September 15, 2010

e Continued the excavation of targeted materials from Removal Area 5B/Upland Area 5B.
Continued restoration activities in Removal Area 6. Activities included the installation of topsoil,
river run rock, coir logs, restoration seed, and erosion control blankets.

e Began restoration activities in Upland Area 5B. Activities included the installation of general fill
and topsoil.

e Began the removal of access roads in the Oxbow Area.

Began the demobilization of select heavy equipment and materials from the project area.

e Continued loading and transporting tree stumps and staged soil material from Staging Areas 1

and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA

(cubic yards) material

Weekly Total 665 19
2010 Total 10,150

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: September 16 — September 22, 2010

Complete the excavation of targeted materials from the Oxbow Area.
o Complete the excavation of targeted materials from Removal Area 5B/Upland Area 5B.
o Complete restoration activities in Removal Area 6. Activities will include the installation of
restoration seed and erosion control blankets.
e Continue restoration work in Removal Area 5B/Upland Area 5B. Activities will include the
installation of topsoil, river run rock, coir logs, restoration seed, and erosion control blankets.
Begin the removal of resuspension controls in Removal Area 6.
Complete the removal of access roads in the Oxbow Area.
Continue the demobilization of select heavy equipment and materials from the project area.
Continue loading and transporting tree stumps and staged soil material from Staging Areas 1
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 117 LPOs have been completed for the project to date.

e MIOSHA compliance audit was conducted on September 9™.

Weather Summary

e No weather issues to report.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 (Staging Areas 1 and 2)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[] No[X] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X Location: Oxbow Area
Cleanup Standard Achieved? N/A[] Yes[X No[]

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach 1
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane
John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 09/09/10 ‘ 09/10/10 ‘ 09/11/10 09/12/10 09/13/10 09/14/10 09/15/10
Terra Contracting Staff 12 12 12 12 12 12
JF New 7 7
Georgia-Pacific Staff
Garry Griffith X

Chase Fortenberry
ARCADIS Staff

EJ Suardini X X X
Chuck Webster X

Caitlin Mahon

Nick Harmer X X X X X X
Mike Kohagen X X X X X
Steve Garbaciak X
Scott Harcus X X X X X X
Eric Hritsuk X X

Oversight Personnel
Sam Borries / USEPA OSC
Jim Saric / USEPA

Weston Personnel X X X X X
Other Agency Staff

Paul Bucholtz / MDNRE X
Sharon Hanshue / MDNRE

MIOSHA Visit 2
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Photos from September 9 — September 15, 2010

A 2

Removal Area 6.

Installing coir log in Removal Area 6. Demobilizing the pug mill silo at Staging Area 1.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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